

WEBSITE DEVELOPMENT

QUOTATION & MILESTONE SCHEDULE

Project: KohasaConstruction.com — New Website Design & Development

Quotation Ref: KCCL-WEB-2026-001

Date: 21 May 2026

Validity: 30 days from date of issue

Estimated Duration: 4 weeks (28 calendar days) from signed acceptance

1. PROJECT SCOPE & DELIVERABLES

This quotation covers the full design and development of the Kohasa Construction Company Limited website (KohasaConstruction.com) — a new standalone site for the Construction Division of the Kohasa Group, linked to the existing KohasaEng site.

1.1 SHARED GROUP LANDING PAGE

- New shared Kohasa Group portal page — displayed on both kohasaeng.com and kohasaconstruction.com
- Two division cards linking to KohasaEng homepage and KohasaConstruction homepage respectively
- Key group statistics, contact strip, and footer

1.2 KOHASACONSTRUCTION HOMEPAGE

- Full homepage with sticky navigation, hero section with real KPI stats (20+ yrs, 14,092 m2, 0 LTI, NGN5B+)
- Three core service lines: Construction & Fabrication, Industrial Maintenance, Specialist Field Services
- Photo gallery grid sourced from SharePoint media library
- Fabrication yard specifications panel (14,092 m2, 1,500t jetty, river access)
- 9-capability technical grid (piping, platforms, tanks, pipelines, NDT, civil, structural, metering, LPG/CPF)
- Six featured project reference cards (Shell SNEPCO, WAGL/Escravos, Green Energy/Lekoil, Heirs Energies, Newcross/Awoba, FPSO Bonga)
- HSE record panel: 0 LTI, 0 Fatalities, 0 Environmental Incidents (2021-2025)
- Client portfolio: 15 named clients including Shell, TotalEnergies, ExxonMobil, Heirs Energies, Seplat
- 8 credentials & certifications: ISO 9001/14001/45001, COREN, ACEN, NIPEX, IMS, ASNT
- Group advantage section + CTA + footer with 3 office addresses (PH HQ, Fabrication Yard, Lagos)

1.3 KOHASAENG HOMEPAGE UPDATE

- Group top bar added to existing KohasaEng site with link back to Construction
- Navigation updated with KohasaConstruction cross-link button
- Sister-site bar in footer linking to KohasaConstruction and Group Overview

1.4 TECHNICAL & INTEGRATION

- Full mobile-responsive design (tested across desktop, tablet, and mobile breakpoints)

- WordPress-compatible HTML/CSS files ready for upload
- Image integration from Kohasa SharePoint media library
- URL and internal link configuration between both sites
- One round of revisions included post-delivery
- Handover documentation and link update guide

2. COST BREAKDOWN

All fees are quoted in Nigerian Naira (NGN). VAT applicable at the prevailing rate (currently 7.5%) where required by law.

#	DELIVERABLE	DESCRIPTION	AMOUNT (NGN)
1	Shared Group Landing Page	Design & build of the Kohasa Group portal — the shared front door for both kohasaeng.com and kohasaconstruction.com. Includes hero, two division cards, stats bar, and footer.	250,000
2	KohasaConstruction Homepage	Full homepage design & development: navigation, hero, service lines (3), fabrication yard panel, photo gallery (5 images), 9-capability grid, 6 project reference cards, HSE panel, client portfolio, 8 credentials cards, group advantage section, CTA, footer.	550,000
3	KohasaEng Homepage Update	Integration of group top bar, cross-link nav button, and sister-site footer bar into the existing KohasaEng site. Ensures seamless navigation between both divisions.	100,000
4	Image Integration	Sourcing, optimising, and placing images from the Kohasa SharePoint media library across the Construction homepage photo grid and hero sections.	100,000
5	Mobile Responsive Development	Full responsive testing and optimisation across desktop, tablet (768px), and mobile (375px) breakpoints for all three pages.	100,000
6	WordPress Upload & Configuration	Uploading all HTML/CSS files to WordPress, configuring page URLs, testing all internal cross-links between kohasaeng.com and kohasaconstruction.com.	50,000
7	Revision Round (1x)	One complete round of client-requested revisions following initial delivery, including content, layout, and colour adjustments.	50,000
8	Handover & Documentation	URL update guide, link configuration notes, and post-handover support instructions (PDF).	50,000
SUBTOTAL			1,250,000
VAT (7.5%)			93750
TOTAL	TOTAL PROJECT FEE	All items above VAT inclusive	NGN 1,343,750

Note: Domain registration/hosting costs for kohasaconstruction.com are not included in this quotation. Client is responsible for procuring and configuring the domain and hosting environment.

Exchange rate note: USD equivalent is approximately USD 1,750 at a rate of NGN 1,794/\$1 (May 2026). Final invoicing in NGN.

3. PAYMENT SCHEDULE

PAYMENT	TRIGGER	AMOUNT (NGN)	TIMING
---------	---------	--------------	--------

1st Instalment — Mobilisation Fee	Contract signed and accepted	600,000	Day 0 (before work begins)
2nd Instalment — Delivery Milestone	Delivery of all pages for client review	350,000	Day 21 (3 weeks)
3rd Instalment — Final Sign-Off	Revisions complete, files uploaded to WordPress, handover done	300,000	Day 28 (project close)
TOTAL		NGN 1,343,750	VAT inclusive

Payment terms: Each instalment payable within 5 business days of the stated trigger. Bank details will be provided on the formal invoice.

4. PROJECT MILESTONES & SCHEDULE

Timeline commences from the date of receipt of signed acceptance and 1st instalment payment.

#	MILESTONE	DELIVERABLE / TRIGGER	TIMING	% OF TOTAL
M1	Contract Signed & Mobilisation	Signed quotation acceptance + 1st instalment received	Day 0	—
M2	Kickoff & Content Lock	Client confirms: domain URL, all image assets shared, any content corrections agreed	Day 1–3	—
M3	Shared Group Landing Page — Delivered	Group portal page (HTML file) delivered for client review	Day 7	~16%
M4	KohasaConstruction Homepage — Delivered	Full construction homepage (HTML file) delivered for client review	Day 14	~57%
M5	KohasaEng Update — Delivered	Updated KohasaEng homepage with cross-links delivered	Day 16	~7%
M6	Client Review Period	Client reviews all 3 pages and provides consolidated feedback (1 round)	Day 17–20	—
M7	2nd Instalment Due	All pages delivered for review — 2nd payment triggered	Day 21	40%
M8	Revisions Complete	All client-requested revisions implemented and re-submitted	Day 24	—
M9	WordPress Upload & Go-Live	All files uploaded to WordPress, links configured and tested on live domains	Day 26–27	—
M10	Final Handover & Sign-Off	Handover document issued. Final instalment due upon client sign-off.	Day 28	20%

Timeline assumptions: The above schedule assumes client feedback is provided within 3 business days of each delivery. Delays in client feedback, content supply, or payment of milestones will extend the project timeline proportionally.

Revisions: One (1) consolidated round of revisions is included. Additional revision rounds beyond this scope will be quoted separately at NGN 95,000 per round.

5. TERMS & CONDITIONS

- This quotation is valid for 30 days from the date of issue.
- Work commences upon receipt of the signed acceptance and the first instalment payment.
- All deliverables remain the intellectual property of Kohasa Construction Company Limited upon full and final payment.
- Client is responsible for providing: domain and hosting access, SharePoint image assets, and any content corrections within the agreed timeline.
- Additional pages (e.g. Services subpages, Projects gallery, Careers page) beyond this scope can be quoted separately.
- Cancellation after kickoff: the first instalment is non-refundable. Cancellation after M4 (page delivery): 70% of total fee is payable.

6. ACCEPTANCE

To accept this quotation, please sign below and return with proof of the first instalment payment.

Client Signature

For Kohasa Group

Full Name & Title

Name & Title

Date

Date

Kohasa Construction Company Limited

Plot 474, Trans-Amadi Industrial Layout, Port Harcourt, Rivers State, Nigeria
Tel: +234 (0)1 255 0161 / 0162 | Email: info@kohasaeng.com | Web: kohasaeng.com